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Kimberly A. Lacey
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kimberly.lacey@pillsburylaw.com

June 28, 2006

VIA HAND DELIVERYAND ELECTRONIC FILING

Marlene H. Dortch, Secretary
Federal Communications Commission
445 Twelfth Street, SW
Room TW-A325
Washington, DC 20554

Re: Request for Waiver of ReplicationlMaximization Interference
Protection Deadline, MB Docket No. 03-15
KEPR-DT, Pasco, Washington (FIN: 56029)

Dear Ms. Dortch:

On behalf of Fisher Broadcasting - Washington TV, L.L.c. ("Fisher"), permittee
of digital television station KEPR-DT, Pasco, Washington, this letter hereby requests a
temporary six-month extension and waiver of the July 1,2006 replication/maximization
interference protection deadline. See Public Notice, DA 06-1255 (reI. June 14,2006).
As discussed below, a waiver is warranted because the commencement of full-power
operations has been delayed by factors beyond the licensee's control and would be in the
public interest. The station is currently operating its digital facility pursuant to Special
Temporary Authority ("STA"), which expires on July 1, 2006, and on June 16, 2006,
Fisher filed a request to extend the STA for another six months so that the station may
continue to serve the public until completion of final construction.

KEPR-DT is unable to complete construction of its digital facilities because it has
not yet received its digital antenna from the manufacturer. In April 2006, Fisher placed a
order with Dielectric for the manufacture of the station's antenna, which is necessary for
completion of its full-power operation. On June 13,2006, Dielectric confirmed that it
had misplaced Fisher's order for a digital antenna and, therefore, could not complete
construction of the antenna and deliver it until August 2. See Attachment A. As a result
of the manufacturer's delay, KEPR-DT is unable to complete construction of the digital
facilities prior to the July 1, 2006 replication/maximization deadline. Upon receipt of the
antenna, Fisher will complete the installation expeditiously and will file the necessary
digital license application.

For the above reasons, Fisher submits that good cause exists for the grant of this
waiver request. Fisher has diligently pursued the construction of its full-power facilities,
but has been delayed by factors beyond its control. See, e.g., Instructions, Application for
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Extension of Time to Construct Digital Television Broadcast Station, FCC Form 337, 2
("equipment delivery delays, unavailability of work or tower crews, and tower safety and
other construction delays" are technical obstacles warranting the extension of DTV
construction deadlines); see also, Requests For Further Extension o/the November 1,
2000, Digital Television Construction Deadline, 16 FCC Rcd 8122, at ~ 11 (2001)
(delays of equipment delivery and lack of available construction crews are circumstances
beyond the licensee's control warranting the extension ofDTV construction deadlines).
Therefore, given the licensee's good faith efforts to deploy a digital facility, and the
importance of ensuring that viewers continue to receive digital signals, the public interest
would be served by the grant of this waiver request and allowing KEPR-DT the
additional time to comply with the replication/maximization deadline.

Should there be any questions regarding this matter, please contact the
undersigned.

Respectfully submitted,

cc: (w/attachments)
Shaun Maher (via electronic mail)

535000-0000810



Attachment A



Sent:

To:

Cc:

From: Warren.Bottorff@dielectric.spx.com

Tuesday, June 13, 2006 12:53 PM

Alford, Kelly

Tamara.White@dielectric.spx.com; Mary.Morelli@dielectric.spx.com;
Jay.Martin@Dielectric.spx.com; Thelma.Sibley@dielectric.spx.com

SUbject: Re: Hello?

Kelly,

Sorry for the confusion- Customer Service should have contacted you with an Order Acknowledgement by now.

We received the KEPR order and an engineering kick off is scheduled for 1:00 PM Central today. I'll have a
delivery date after the meeting and email to you.

KIDK Idaho Falls is currently scheduled for August 3 shipment.

Sorry for the delay in confirming these orders.

For information or order status you may contact Tammy White, Customer Support Specialist at 2076558124 or
contact me directly.

Thanks,
Warren Bottorff
Regional Sales Manager, Western Region
Dielectric Communications
Phone: 817421 6670, Fax:817 421 8619
email: warren.bottorff@dielectric.spx.com

"Alford, Kelly" <KAlford@FSCI.com>

06/13/2006 10:07 AM

Warren,

To <Warren.Bottorff@dielectric.spx.com>

cc

Subject Hello?

I've made several requests regarding the delivery schedules for the DTV antennas at KIDK, and KEPR, but have
received no response back from you. The last I heard there was some sort of mix-up related to the KEPR order,
to which I forwarded confirmation of a signed order and down payment.

So what is the status? Our Washington DC attorneys must file extension requests soon if delivery and installation
isn't possible, but I need some form of delivery schedule and confirmation that our orders are confirmed as an
exhibit. Please respond back ASAP.

6/2812006



From: Warren.Bottorff@dielectric.spx.com

Sent: Tuesday, June 13, 2006 1:28 PM

To: Alford, Kelly

SUbject: Re: Hello?

Kelly,

KEPR, Pasco is scheduled to ship August 2.

Thanks,
Warren Bottorff
Regional Sales Manager, Western Region
Dielectric Communications
Phone: 817421 6670, Fax:817 421 8619
email: warren.bottorff@dielectric.spx.com

6/28/2006


